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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 
Accounts Of 

Billed Date: 01-Feb-2011 BETWEEN APPROPRIATIONS AND,OR FUNDS (AR 37·1) 

Customer Order Number DW96957731 

D.O. Voucher No. 

DIAMOND HEAD OU1 

EPA640 

BU. Voucher No. 

329881 BZ801 

Bill No. 

27052015 

Mission Assignment No: 

Paid By Check No. 

Partial# 15 03-Jan-2011 Thru 01-Feb-2011 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Chissification 

68 NAX 8145.0000 2010 00 0000 .. 012731 ooo·o 00000 

Line Item Moa 

1 INHOUSE- OTHER RESOURCES 
1 INHOUSE- LABOR 

Description 

SUPERFUND M&S 
DEPARTMENTAL OVERHEAD COSTS 

1 INHOUSE- LABOR 
1 INHOUSE- LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIACATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE AND 
SHOULD BE PAID AND CHARG£0 TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED. • 

a~rrrv 11 tJ?!f<Jmf~~ 
DATE SIGNATtt,R5,..., 

EltL.cWe:f~ li !-b!Jek.rl)du 
B-oied Mt?J\_~ 

Funds Authorized: $174,000.00 

Collection Vou. No. 

* 

* 

Facility: Diamond Head Oil OUl 
A/C#: DW96942111-01-5 
RPM: Grisell Diaz-Cotto 
Date: 04/08/2011 

* 

* *************************** 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

·E3.lilf!l9;Accocinti~g:classifiCation 
96 NAx '3122:ooi:YoGs·os 2416 a6s·a12i3f · 96231 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 03- Mar- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 

$6,521.87 

Amount 

$688.67 
$1,773.04 

$514.18 
$3,545.98 
$6,521.87 

$6,521.87 

$0.00 

$6,521.87 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

$85,107.77 

$78,585.90 

$6,521.87 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 

Prev Flux Billed: $0.00 Date: 

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.788 v2.1.3 



msfcr. 2 .1.13 909 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

MONTHLY REPORT FOR JANUARY 2011 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less_T0tal E~enditures; (-l 
Less Ondelivered ·orders: · (-) 
Less commitmemts: (-l 

Funds Available Balance: 

Bir.LING l!CTtvi'l"l (96X3122): 
-~~~~----~-~~-------------

_B-ill Nu.mber: 27052015 

Funds Expended During Report Period: 
Tota1 Billed to Date: 

DIRECT FUND CITE PAY~NTS: 

-Funds Expended During Report Period: 
Total Expended to Date: 

........ 

Revised Reimbursable 
(96X3122) 

$174,000.00-

$85,107.77 
$0.00 

$23,767.76 

$65, 124.47 

$6,521.87 
Y$85, 101.77 

$43,357.50 
'v$226; 291. 61 

PROG[\E'SS REPORT 

Direct Fund Cite 

I 
I 
I 
I 

I 
I 
I' 

·I 
I 
I 

I 

$1,046,000.00 

$226,291.61 
$819,708.:,19 

$0.00 

$0.00 

Page: 165 
Date: 04-FEB-2011 

IA Totals 
(96X3122) 

$1,220,000.00 

$311 ,'399. 38 
$819,708.39 

$23,767.76 

$65,124.47 

~-~ 

I •: 
I .1/ I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

·"~· . - ... 
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99EEA 

Kl\NSASCI'.l'Y DISTRICT 
,QIAMONJ;l :HEAD; OIL REF~NBRY 1 . NJ 

'•,' fk'Nti~~:: '.DW9695773l' 
.,. "',.;;" :;;',"' . . 

; ' :s.;;u,·,ftbrnt?.er~ 27os2n1s 
' .. B:i:J,l' iitl!P~ce·--nate: j)i"-·FEB,.!:zon 

.:(;::.·, ~-::::.· ·, \:, ,l;; . -· ' . . . J 

''•'>~ii'l':h'~·Bd,'J.lil,lg Arnount-(91il!.~~-2f),; 

-~~~~Y iiire~~ Fund cit~ c~n~i;aqt :C6sc(68Xg145h. 

~~ \,;: . . ' 

BtYdgil;t ''categories 
~~~---~---------

: a Personnel. 
p Fringe Benefits 
a' 'r.ravel 
d Eqmprnent 
e Sl)pplies 
f_Procurernent 
g Cons'truction 
h Other 
i Total ~irect Charges 

Total Indirect Charges 

k TOTAI 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M AILEN 
. ELIZABETH BUCKRUCKER 
GREGQ~Y NE HATTAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

,·,: 

$.6, s2i. s7. 

$~3, 3,57 .• 5!J 

Costs for 
current Month 

82, 363.,56 
.$1,182.42 

$0.00 
.$0.00 
$0.00 
$0.00 
$0.00 

.$688 •. 67 
, ••. '' $4,234.65 
' ... '$2,2f!7. 22 

~-~-- ... ;.,.·~1~~:~~-----
$6, 52,1. 87 

Function 

PROGRAM ANAIYST 

PROGRESS REPORT 

· ..• '! 

Prior Monthis 
SurnrnO!ry 

$26,120.68 
$13,882.22 
$9,654.16 

$0.00 
$0.00 
$0.00 
$0 .. 00 

$3, pl;p. 73 
$53,267.79 
$25,-318.11 

$78,585.90 

Hours 

HTRW PROJECT MANAGER 
GEOLOGIST 

4.00 
25.50 
18'. 75 

· .. 
~~· ' '..:_~ ' 

)~~~-·~;~~( 
:·;...i"· 

..~ \. : ,. 

project Costs 
to bate . 

$28,484.24 
$15,.064: 64 

$9;654.16 
$b;OO 
$0.00 
$0~00 
$0.00 

$4,299.40 
$57,502.44 
$271605.33 

$85,107.77 

Labor Amount 

$-369'~ 93 
$3,035.46 
$1,628.B4 

f~~El: 
'!D'(,!jie: 

~::~1-f-.:,: 
' "!'~~;:: 

: .. J 

\ ~ '\ ' 

166 
04 ~FEB-2011 



msfcr.2.1.13 909 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

SANDRA A. DODGEN 
DAVID M EVANS 
JULIA K KISSER 
ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

SECRETARY (OA) 
CHEMIST 
SUPV GEOLOGIST 
HTRW PROJECT MANAGER 

PROG.RESS REPORT 

Hours 

1. 75 
4.00 
1.50 
1.00 

56.50 

Labor Amount 

$87.04 
$381.19 
$200.76 
$129.98 

$5,833.20 

Page: 167 
Date: 04-FEB-2011 

. :·" 
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99EPA 

. ,: 'lo,;, . • • ~,' • I ' 

' l\N;I:i>AS :~tr ·:DISTRICT· . 
DIAMDNJ)':;fl'El}D .' a;rL REFINERY, . NJ · , 
II\. ~~8';.~,:;'{)~?SQ~7731AA . 

• )'ibNTa.TI:i' Iw~.oat·'pqa JANOARY 2011 
. ';·¥;:~ .. ·.~~ I . 

:,lf~~~ ,; dmMB' ro• "~'"' 
:1 Total 'Funds Authorized: 

::{~> 
I J;,e,ss TOtal Expenditures: (-) 
/· J;f!ss Undr.li'l'ered Orders: (-) 
J Less Commitments: (-) 
r 
I 
I 
J Funds Available Balance: 

Revised Reimbursable · 
[96X3122l. 

$174,000.00 

$85,107.77 
$0.00 

$23,767.76 

$65,124.47 

PROGRESS REPORT 

·,,' 

Di~ect ifund Co.te 

$1,046,000.00 

$226,29L61 
$819,708.'39 

$0.00 

$0.00 

•. -~ 

. ,., i?~g~:- ·16~: 
\·p~lfe: 04,-FEI\-~011 

:...:.,:;•.....:-;--;--.-!..:--~:..:. . .:....._ __ _ 
·":':·'.•\ 

$l,r229, nqo. 00 

$311I39.9.38 
$819,708.39 

I 
. I, 
I 
I 

.I 
. ·I ··' 

,.,,,,,., I ~ 
-------,.-:~=~~~~~~· 

•'JJ, I 

'----------------------------------'--~-~-----~--'--------------~----~~.,....-c-~~.,--~-'-'-~~------~":.=\·)u~r 

I BILLING ACTIVITY (96X3122): 

I 
Bill Number: 27052016 

Ful)ds Expended During Report Period! 
Total Billed to Date: 

I
I .. ~:~~=:-~~~~~:~-~~~~~:~, 

Funds Expended During Report Period: 
Total Expended to Date: 

~6,521.87 
$85,107.77 

$43,357.50 
$226,291. 61 

.. ·~·< 

·1. 
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KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731AA 

Bill Number: 27052016 
Bill Invoice Date: 01-FEB-2011 

Monthly Billing Amount(96X3122)i 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

TOTAL LABOR: 

$6,521.87 

$43,357.50 

Casts far 
Current Month 

$0.,00 
$0..00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

PROGRESS REPORT 

Prior Month's 
Summary 

$0.00 
$0.00 
$0.00 
$0.00 
.$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

0.00 

,, 

Project Casts 
to Date 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

Page: 169 
Date: 04-FEB-2011 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ 

I 
Phase: I Remedial Design- OU1 

Remedial Design Operable Unit 1 

Bill No.: 27052015; lAG I DW96957731/BZ801 I lAG Expiration Date: ~ Other Corps 
Partial #15 No.: lAG Award Date: 12/02/09 11/30/11 P2: 3298811FWI: GOC947 

Reporting I From: To: I EPARPM 1 USACEPM 
Period: January 3, 2011 February 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Perforrned 

This Period • Task Order 0004 Invoices. On 14 Jan I I, reviewed and approved Invoice 9, totaling $43,357.50, for period 30 Oct 

I0-26Nov 10. 

• Funding. 

o The funding requirements submitted to EPA on I 6 Dec I 0, will require updating. Several factors will 

influence the timing and funding needs, including: 

• Presence of dioxin in LNAPL samples taken under the OU2 investigation. 

• Bench scale issues that require additional analysis and potentially longer duration to conduct 

the bench scale. 

• Pre-Design Investigation (PDI). 

o On 3 Jan I 1, received the final LNAPL results with dioxin analysis; no changes from the preliminary 
results. These results are being validated under the OU2 program. 

o On 3 Jan I I, bench scale soil analysis for dioxin began at A"ys Analytical under OU2. 

o On 6 Jan 1 I, discussed the overall project impacts of these results with J. Hess and future planning 
steps necessary to incorporate additional dioxin investigation. 

o On I I Jan I I, conference call held with CH2 and Corps to discuss bench scale issues including the 
C02 detector interferences and the apparent production of methane. It was decided to run methane off 
gas samples from column 5 to detennine ifthere are false positives. Provided follow up email to J. 
Hess ( cc: G. Diaz-Cotto who was unable to take the call) with management level items to address: 

• pH adjustment attempt was not successful; future discussion required as this may have QUI 
design impacts if pH cannot be adjusted. 

• Micro blaze product is not adapted to pH above I 0, therefore might be necessary to 
determine if other products are available that are adapted to higher pH. 

• Production of CO being a sign of possible transition from anaerobic to aerobic perT. Palia 
Important to have any literature to confirm this possibility and also the transition duration 
expected for this process to occur. 

o Continued discussions with CH2 during the reporting period and several calls were held among the 
team to talk about specific details of the instruments, the column set up and other items that may be 
affecting the bench scale test 

o On 24 Jan 1 I, provided an email sununary to G. Diaz-Cotto with key issues identified. Several 
technical issues exists which could hinder the aerobic degradation ofhydrocarbons and the purpose of 
the summary was early alert to EPA of these concerns. 

o On 25 Jan 11, received the Month #2 Biocell Bench Test results (series of excel tables) and reviewed 
with G. Hattan all system tests and analytical results to date. Provided email summary to G. Diaz
Cotto noting areas of potential concern and overall view that aerobic biodegradation in the columns 
may not be occurring at this point 

o On 26 Jan II, conference call held with EPA and CH2 to discuss the bench scale progress. Discussed 
all issues and concerns of the team. Reviewed minutes prepared by J. Hess and discussed comments 
with her as some conclusions being drawn by CH2 technical personnel are not quite the same as the 
Corps team. On 27 Jan 11, provided follow up email to G. Diaz-Cotto with recommendation for path 
forward. 

o On 31 Jan 1 I, received the cost proposal for performing the PLFA analysis on the bench scale soil 
currently in the columns. Conference call scheduled early in February to discuss and approve this 
analysis. 

1 OF4 
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: PM-ES 

Key Meetings This • 
Period 

Key Contract • 
Milestones • 
Completed to Date • 

• 
• 
• 

Contractor Actions/ • 
Accomplishments • 

• 
• 

Progress Report for EPA Region II 

• Schedule. The current project schedule is dated 30 Nov 10. Further updates are pending decisions on some of the 
changes to project tasks. 

• Contract Task Order 0004; \VVN4. 

o On 3 Jan 11, WVN4 was submitted for approval. On 6 Jan 11, reviewed and provided comment. 

o On 7 Jan 11, VlVN4 was approved. 

• Preparation of Progress Report and Project Expenditures spreadsheet. 

Conference calls held are noted in progress portions of this report. 

2 Dec 2009; New IA funding received totaling $300,000 

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000 . 

6 Apr 2010, IA Amendment #1 funding received totaling $170,000; for total IA value of$470,000 . 

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000 . 

29 Sep 201 0; IA Amendment #2 funding received totaling $7 50,000; for total IA value of $1,220,000 . 

2 Nov20 1 0; Task Order 0002; Modification 2 was awarded for $650,000 

Management tasks included communication and invoicing. Established an FTP site. 

Prepared and submitted information for the second bench scale status conference call. Participated and provided status 

during conference call to discuss the bench scale progress. 

Continue to implement the bench scale test and weekly sampling . 

Details of the CH2 work during this period are contained in the CH2M Hill Progress Report Number 11 for January 

2011. 

Projected Work, Meetings Milestones through next FY. 

Nanative • Work planned for FY11 and completed actions to date includes: 

0 Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10-1 Oct 10) 

0 Phase 1 Bench Scale Study (began 12 November 2010) . PLFAAnalysis (planned to begin in February 2011) 

0 Phase 1 Bench Scale report/Phase 2 Bench Scale determination (meeting planned for April20 11) 

0 Pre-Design Field Investigation (on hold) 

Meetings • TBD; no specific meetings set 

Key Milestones • 5 May 2010 -Final Data Needs Technical Memorandum submitted (complete) 

Fonhcoming • 31 Aug 2010 -Final Pre-Design investigation Work Plan submitted (complete) 

• The below dates are estimates as the schedule continues to evolve with changes in the planned approach for 

both Phase 1 and 2 bench scale test. 

• ~February 2011: Receive Phase 1 Bench Scale lab results 

• ~March 2011: Submit Draft Phase 1 Bench Scale test results 

• ~April2011: Meeting to discuss Phase 1 Results/Phase 2 discussion and decision 

20F4 
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PM-ES 
p rogress R f eport or EPA Region II 

Issues 

Technical; 0 Phase I Bench Scale technical issues which are currently being discussed among the team: 

0 High Soil pH 

0 C02 production minimal 

0 VOC levels not decreasing 

Schedtle; 0 The current schedule is dated 30 November 2010 and does not reflect the current status. The update will occur when 

more Phase I information is avallable to make future decisions on bench scale tests and other analysis occurring. 

Fr.rJang: 0 No immediate funding needs. Future funding requirements will be determined as the bench scale progresses and the 

timing of future tasks are more clearly determined. 

lAG Summary 

Amendment Funding Cumulative Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial I2/2/09 - - $300,000 

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $I74,000 $1,046,000 $I,220,000 

Expenditures: USAGE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Description 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004 - awarded 10 Feb 10 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 Aug 
10 
Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2 - awarded 2 Nov 
10 

Kansas City Corps In-House Labor/Travel 

Superfund M&S Fee 

subtotal ~ Labor/M&S 

Grand Total - Contract/Corps 

2011_1A7731-JAN_BILL 15 DHEAO.DOCX 

Funds for 
Activity 

$255,000.00 

$141,000.00 

$650,000.00 
' ";;·.:_ 
'$1;ti4tooo.oo 

$156,900.00 

$17,100.00 

$174;000.0'0 

$1,220,000.00 

30F4 

Funds 
Disbursed 
this Month 

$43,357.50 

$0.00 

Funds 
Disbursed 

to Date 

$226,291.61 

$0.00 

$0.00 $0.00 

· ·· ·· 1.:$·.·"2'.;2·.·_:,6·.'-. ·.~ng'.:'_;1'.·_' ·_.·."'6.·_.1··' $43;357:5cE, . ;<, . 

$5,833.20 $80,808.37 

$688.67 $4,299.40 

$49,879.37 $311,399.38 

Funds Not 
Disbursed 

$28,708.39 

$141 ,000.00 

$650,000.00 

$76,091.63 

$12,800.60 

$88,892.23 

$908,600.62 
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Progress Report for EPA Region II 

lAG Project Description {block 12 of lA) 
Base IA: USACE Kansas City District (DOD964126) to perfonn Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
24 March 2011 

2011_1A7731.JAN_BILL 15 DHEAD.DOCX 

Contactlnfonnation Responsibifd:y 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3857 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 

40F4 
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